STATE OF CALIFORNIA--BUSINESS, TRANSPORTATION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 99.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Casey, William Report No:  WIR-026431
Address: 333 Burma Road Date Inspected: 28-Sep-2011
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1200
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 2200
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC) Chanxing Island L ocation: Shanghai, China
CWI Name: Guo Xing Hui CWI Present: Yes[] No
Inspected CWI report: Yes [ No [J N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: Yes[] No [J N/A
Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: Bike Path, Bike Path Hand Rail

Summary of Items Observed:
On this date Caltrans OSM Quality Assurance (QA) Inspector, Dennis Combs, was present during the times noted
above for the observations relative to the work being performed.

Bay 19

This QA Inspector observed the following work in progress for Bay 19.

ZPMC was using the Flux Cored Arc Welding(FCAW) process.

ZPMC QC isidentified as Guo Xing Hui.

Welding variables recorded by QC appeared to comply with the approved Welding Procedure Specification (WPS).
Listed below are the locations that were identified by this QA inspector.

Component: Bike Path
PCMK: BK9003A4-001
Weld Number: 007, 012
Welder: 062749
WPS-B-T-2133-ESAB

This Caltrans QA inspector received ZPMC non-destructive test (NDT) notification number 09994 from ZPMC
for Bay 19. This QA inspector performed magnetic particle testing (MT) verification of welds after ZPMC had
performed their MT inspection. The item tested isidentified as Bike Path. The weld designations reviewed are as
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WELDING INSPECTION REPORT
( Continued Page 2 of 3)

follows.

BK9003A4-001-007, 012
BK9003A2-001-005, 126, 127, 128

Bay 16

Heat straightening of Hand Rail BKR-FS-23-001, BKR-FS-40-001, BKR-FS-3-002, BKR-FS-8-001 and
BKR-FS-16-001 under approved Heat Straightening procedure HSR 10418. The in process temperature was
observed as 250°C. The ZPMC QC was identified as Ma Qian Li. The approved HSR procedure stated that a
maximum temperature of 650°C with 1-3 numbers of applications was allowed. The distortion that was previously
measured and recorded on the HSR was Maximum 5 mm.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract
documents.
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BAY 16

Bike Path Bottom Plate
BK9003-004 4

CT MT Verification

BK9003A2-001-005 ~_7

09/28/11 14:17

Summary of Conversations:
No relevant conversations.
Comments
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WELDING INSPECTION REPORT
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Thisreport is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or

remedial efforts please contact Eric Tsang 150-0042-2372, who represents the Office of Structural Materials for
your project.

I nspected By: Combs,Dennis Quality Assurance Inspector

Reviewed By: Riley,Ken QA Reviewer
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